INTERAGENCY ACTION LIST

Status: 20 February 2001

Annette lsland

Project
# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower 2/20/01 02/20/01 | Ongoing. MIC would like to keep the tower
rehabilitation. Jeff will under certain conditions. FAA awaiting
verify the headquarters to decide what to do. FAA sent
. . community Benson information regarding how to get asite
Potential funding path through NALEMP wantsit. listed on the National Historic Register. Unless
FAA hears otherwise, they will proceed with
demolition of thetower. Noreply yet.

2 | FAA Gysler 01/23/01 T | Check with Steve Allery to see how schedules 02/20/01 | Ongoing.
can be posted on the web.

3 | FAA/ Swearingen/ 6/15/9 T Develop MOU administrative record. 02/20/01 | Ongoing.

USAED | Johnston Need to finalize some details with FAA.
Will meet to discuss which items are el ectronic.
Should be together thru 7/00.

4 | MIC Benson 10/26/99 T Look for an MIC Council action granting 02/20/01 | Ongoing. Benson will review the document that
selected authority to the ERAC for sign-off on has been provided to the Council. Pending their
site closure. Provide to MOU Work Group. approval hewill distribute.

ERAC wrote aproposal to the Council.
Next meeting this week.
5 | MIC Benson 11/28/00 T | Provide acopy of the GTE PCB report to FAA. 02/20/01 | Ongoing.
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6 | MOU 12/14/99 T | Submit articles and work schedulesto Benson 03/15/00 02/20/01 | Ongoing.
Group and Steve Allery for newsletter. Look at FAA web page under
“correspondence” for the latest newsl etter.
Keep text font size 12 and black and white
pictures.
7 | MOU All 2/20/01 T Provide comments on QAPP. 4/23/01 02/20/01
8 [ MOU ALL 12/12/00 T | Provide ascope and schedule for 2001 03/1/01 02/20/01 | MIC and Ridolfi would like to have work plans
activities. finalized before mobilizing. Allow sufficient time
to review and discuss the plans.
We can discuss this during the next
teleconference.
9 | USAED Johnston 11/28/00 T | Locate the Asbestos Removal report written by 02/20/01 | Robert will deliver tothe FAA.
the MIC in 1998 and distribute to the FAA.
10 | USAED Johnston 4/3/00 T Reconcile verbal conversations and report 02/20/01 | Ongoing. Didn't findit.
inconsistencies about UXO at Duke Island.
Local Metlakatladiver reported seeing UXO
near Duke Island.
11 | USAED/ Jacobs 7/21/99 M Prepare C-3 backup documentation. 02/28/01 02/20/01 | Ongoing.
FAA Finalize database. Database structure has been revised. Jacobsis
9-15M
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12 | USAED/ Hanneman/ 4/3/00T Discuss proposed Annette | sland Soil 02/20/01 | Ongoing.
USCG Deering Management Action Plan. Thisis pre-planning Location of stockpile for soil isaquestion.

for acoordinated effort in the future. Benson has been looking at three revetments
where drums are currently being removed. Off
Runway A (middle revetment, possibly Site #64
down from the sandpit). Hanneman will
determine dimensions of thissite.

13| USCG Deering 08/22/00 T | Send Benson examples of a closure |etter. 02/20/01 | Ongoing.
14| USCG Deering 11/28/00 T | USCG provide input to Sarwas for next phase of 02/20/01 | Ongoing.

GIS Sarwas isworking on this. A CD was provided
to the MOU on 25 October. The CD had GIS
dataon it with drawings and aerial
photography. Framework established. Future
meeting TBD.

ABBREVIATIONS

BIA Bureau of Indian Affairs MIC Metlakatla Indian Community

E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridalfi Ridolfi Engineers

FAA Federal Aviation Administration T Teleconference

Jacobs Jacobs Engineering Group USAED U.S. Army Engineer Digtrict-Alaska

M MOU Work Group Meeting USCG U.S. Coast Guard

Provide FAA comments on QUPP
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